

GENERAL PROCUREMENT NOTICE (GPN) FOR FINANCIAL YEAR 2018-2019

1. The National Housing Corporation has set aside funds for the operations of Corporation for Financial Year 2018/2019.
2. The National Housing Corporations is now issuing the GENERAL PROCUREMENT NOTICE in accordance with requirement of the Public Procurement Act No. 07 of 2011 and its Regulations for the purpose of informing prospective bidders, suppliers, service providers, contractors, consultants and the general public on planned tender opportunities for Financial Year 2018/2019.
3. Specific Procurement Notices will be advertised in Tanzania Procurement Journal, Local Newspapers, NHC website (<http://www.nhc.co.tz>) as well as Public Procurement Regulatory Authority website (www.ppra.go.tz) and <http://tenders.ppra.go.tz/>.

A: PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
	1	2	3	4	5	6	7	8	9	10	11	12
	WORKS											
1	Proposed Construction of Infrastructure (Roadworks, water & electricity) - Burka Phase II	PA/066/2018-2019/HQ/W/01	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19/10/2018
2	Proposed Construction of Affordable housing in various regions to be implemented across the country	PA/066/2018-2019/HQ/W/02	Lot 1 - 6	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26/10/2018
3	Proposed Construction of Infrastructure at Luguruni area Ubungu, Dar es salaam (Site & Services)	PA/066/2018-2019/HQ/W/03	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16/11/2018
4	Proposed Construction of Housing Scheme at Kawe Kinondoni, Dar es salaam (Phase I)	PA/066/2018-2019/HQ/W/04	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14/12/2018
5	Proposed Construction of Affordable housing at Iyumbu Satellite Centre in Dodoma Phase II	PA/066/2018-2019/HQ/W/05	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/11/2018
6	Proposed Construction of Affordable housing at Bomang'ombe, Kilimanjaro	PA/066/2018-2019/HQ/W/06	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/01/2019
7	Proposed Construction of Affordable housing at Muheza, Tanga	PA/066/2018-2019/HQ/W/07	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13/12/2018
8	Design and Construction of Waste water treatments on Plots 711/1 & 711/2 Kawe (Kawe Beach)	PA/066/2018-2019/HQ/W/08	1	NCT	N/A	N/A	N/A	28/12/2018	11/01/2019	04/02/2019	08/02/2019	13/02/2019
9	Construction of Water supply system on Plots 711/1 & 711/2 Kawe (Kawe Beach)	PA/066/2018-2019/HQ/W/09	1	RNCT	N/A	N/A	N/A	22/11/2018	30/11/2018	20/12/2018	24/12/2018	28/12/2018
10	Proposed Construction of NHC Building at Medeli, Dodoma City	PA/066/2018-2019/HQ/W/10	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/02/2019
11	Proposed construction of Commercial Complex to be built at Kashozi, Kagera Region	PA/066/2018-2019/HQ/W/11	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/03/2019
12	Proposed construction of Commercial Building to be built on Plot 2H Morogoro Region	PA/066/2018-2019/HQ/W/12	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/05/2019
13	Proposed construction of Commercial Building to be built at Lindi Region	PA/066/2018-2019/HQ/W/13	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29/03/2019
14	Proposed construction of Commercial Building to be built Songea Region	PA/066/2018-2019/HQ/W/14	1	FA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26/04/2019
15	Proposed Construction of Residential Apartments on Plot No. 556 at Kalenga Street Upanga - Dar es Salaam	PA/066/2018-2019/HQ/W/15	1	NCT	N/A	N/A	N/A	11/03/2019	25/03/2019	12/04/2019	16/04/2019	19/04/2019
16	Proposed Data Center Improvement at NHC Head Office	PA/066/2018-2019/HQ/W/16	Lot 1, 2, 3 & 4	NCT	N/A	N/A	N/A	19/04/2019	03/05/2019	27/05/2019	30/05/2019	03/06/2019
17	Proposed External and internal branding of 10 NHC Branches	PA/066/2018-2019/HQ/W/17	1	NCT	N/A	N/A	N/A	22/03/2019	05/04/2019	26/04/2019	29/04/2019	03/05/2019
	GOODS											
18	Supply of assorted office equipment	PA/066/2018-2019/HQ/G/01	Lot 1 - 5	FWC-GPSA	N/A	N/A	N/A	21/12/2018	25/12/2018	07/01/2019	10/01/2019	14/01/2019
19	Supply of Staff Uniforms for Mei Mosi 2019	PA/066/2018-2019/HQ/G/02	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	04/02/2019	07/02/2018	11/02/2019
20	Supply of GCI sheet for Long service award for NHC employees	PA/066/2018-2019/HQ/G/03	1	RNCT	N/A	N/A	N/A	02/11/2018	15/11/2018	04/12/2018	07/12/2018	11/12/2018
21	Supply of Cement for Long service award for NHC employees	PA/066/2018-2019/HQ/G/04	1	RNCT	N/A	N/A	N/A	02/11/2018	15/11/2018	04/12/2018	07/12/2018	11/12/2018
22	Supply of Plant and Construction Machinery	PA/066/2018-2019/HQ/G/05	Lot 1- 8	ICB	N/A	N/A	N/A	07/12/2018	28/12/2018	04/02/2019	19/02/2019	19/02/2019
23	Pre-Qualification of suppliers for supply of major construction materials for NHC projects	PA/066/2018-2019/HQ/G/06	Lot 1- 6	NCB	06/11/2018	20/11/2018	30/11/2018	03/12/2018	17/12/2018	02/01/2019	07/01/2019	09/01/2019
24	Supply of staff Uniforms	PA/066/2018-2019/HQ/G/07	Lot 1 - 4	NCB	N/A	N/A	N/A	03/04/2019	17/04/2019	02/05/2019	06/05/2019	10/05/2019
25	Supply of ICT Equipment	PA/066/2018-2019/HQ/G/08	Lot 1 - 6	NCB	N/A	N/A	N/A	03/01/2019	16/01/2019	01/02/2019	05/02/2019	08/02/2019

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
26	Supply of home appliances for rewards under sales incentive scheme	PA/066/2018-2019/HQ/G/09	1	NCB	N/A	N/A	N/A	02/11/2018	15/11/2018	04/12/2018	07/12/2018	11/12/2018
27	Supply of assorted Office stationeries	PA/066/2018-2019/HQ/G/10	Lot 1 & 2	FWC-GPSA	N/A	N/A	N/A	03/12/2018	07/12/2018	03/01/2019	08/01/2019	10/01/2019
28	Supply of Office and Computer Consumbales	PA/066/2018-2019/HQ/G/11	Lot 1 & 2	FWC-GPSA	N/A	N/A	N/A	03/12/2018	07/12/2018	03/01/2019	08/01/2019	10/01/2019
29	Supply of Fuel and Lubricants under card system	PA/066/2018-2019/HQ/G/12	1	NCB	N/A	N/A	N/A	25/04/2019	09/05/2019	05/06/2019	10/06/2019	14/06/2019
30	Supply of Tyres and Tubes under framework arrangement	PA/066/2018-2019/HQ/G/13	Lot 1 & 2	FWC-GPSA	N/A	N/A	N/A	05/12/2018	11/12/2018	03//01/2019	07/01/2019	11/01/2019
31	Supply of various Motor vehicles	PA/066/2018-2019/HQ/G/14	1	FWC-GPSA	N/A	N/A	N/A	04/02/2019	08/02/2019	04/03/2019	07/03/2019	11/03/2019
32	Supply of Tricycle and Motorcycle	PA/066/2018-2019/HQ/G/15	1	CQ	N/A	N/A	N/A	03/01/2019	16/01/2019	06/02/2019	11/02/2019	14/02/2019
33	Supply of ERP Software and its implementation	PA/066/2018-2019/HQ/G/16	1	ICB	N/A	N/A	N/A	04/01/2019	25/01/2019	04/03/2019	18/03/2019	15/03/2019
34	Supply of Microsoft Licenses	PA/066/2018-2019/HQ/G/17	1	SS	N/A	N/A	N/A	02/10/2018	10/10/2018	01/11/2018	06/11/2018	12/11/2018
35	Supply of Antivirus Programs	PA/066/2018-2019/HQ/G/18	1	CQ	N/A	N/A	N/A	07/11/2018	13/11/2018	05/12/2018	10/12/2018	13/12/2018
36	Supply and Installation of Security Software for Data Encryption and Disposal	PA/066/2018-2019/HQ/G/19	1	CQ	N/A	N/A	N/A	04/02/2019	18/02/2019	05/03/2019	08/03/2019	13/03/2019
37	Supply and set up of IP Phones	PA/066/2018-2019/HQ/G/20	1	SS	N/A	N/A	N/A	05/03/2019	13/03/2019	02/04/2019	05/04/2019	11/04/2019
38	Supply of Office Furniture	PA/066/2018-2019/HQ/G/21	1	NCB	N/A	N/A	N/A	05/03/2019	19/03/2019	04/04/2019	09/04/2019	11/04/2019
39	Supply of Materials for Network improvement	PA/066/2018-2019/HQ/G/22	Lot 1 & 2	RNCT	N/A	N/A	N/A	05/12/2018	19/12/2018	03/01/2019	09/01/2019	11/01/2019
40	Supply and Installation of Public Announcement PC based onscreen alerts and Intranet Portal system	PA/066/2018-2019/HQ/G/23	1	NCB	N/A	N/A	N/A	02/11/2018	15/11/2018	04/12/2018	07/12/2018	11/12/2018
41	Supply and Installation of Audit Management System	PA/066/2018-2019/HQ/G/24	1	NCB	N/A	N/A	N/A	04/01/2019	18/01/2019	05/02/2019	11/02/2019	13/02/2019
42	Supply of Brick making Machines under Corporate Social Responsibilities	PA/066/2018-2019/HQ/G/25	1	RNCT	N/A	N/A	N/A	05/02/2019	18/02/2019	06/03/2019	11/03/2019	14/03/2019
43	Supply of GCI sheet under Corporate Social Responsibilities	PA/066/2018-2019/HQ/G/26	1	RNCT	N/A	N/A	N/A	05/02/2019	18/02/2019	06/03/2019	11/03/2019	14/03/2019
44	Supply of Cement under Corporate Social Responsibilities	PA/066/2018-2019/HQ/G/27	1	RNCT	N/A	N/A	N/A	05/02/2019	18/02/2019	06/03/2019	11/03/2019	14/03/2019
45	Supply of Electronic gadgets for Sales and Marketing	PA/066/2018-2019/HQ/G/28	1	CQ	N/A	N/A	N/A	04/01/2019	11/01/2019	01/02/2019	07/02/2019	11/02/2019
	Non Consultancy Services											
46	Pre-Qualification of service providers for printing services	PA/066/2018-2019/HQ/N/01	1	NCB	03/10/2018	17/10/2018	30/10/2018	08/11/2018	21/11/2018	04/12/2018	10/12/2018	12/12/2018
47	Provision of Television program for Maisha ni Nyumba	PA/066/2018-2019/HQ/N/02	1	RNCT	N/A	N/A	N/A	03/12/2018	17/12/2018	02/01/2019	07/01/2019	09/01/2019
48	Provision of TV Production and Host Presenter	PA/066/2018-2019/HQ/N/03	1	CQ	N/A	N/A	N/A	03/12/2018	17/12/2018	02/01/2019	07/01/2019	09/01/2019
49	Printing and supply of Promotional materials under Framework contract arrangement	PA/066/2018-2019/HQ/N/04	Lot 1 - 5	RNCT	N/A	N/A	N/A	08/11/2018	21/11/2018	04/12/2018	10/12/2018	12/12/2018
50	Printing of various NHC Documents	PA/066/2018-2019/HQ/N/05	Lot 1 - 7	RNCT	N/A	N/A	N/A	08/11/2018	21/11/2018	04/12/2018	10/12/2018	12/12/2018
51	Repair and maintenance of office Equipment	PA/066/2018-2019/HQ/N/06	Lot 1 - 4	CQ	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
52	Provision of Insurance Services under framework arrangement for expected projects to be constructed by NHC as Main contractors	PA/066/2018-2019/HQ/N/07	1	RNCT	N/A	N/A	N/A	02/11/2018	15/11/2018	04/12/2018	07/12/2018	11/12/2018
53	Provision of Insurance Services	PA/066/2018-2019/HQ/N/08	Lot 1 & 2	SS	N/A	N/A	N/A	01/11/2018	07/11/2018	03/12/2018	06/12/2018	07/12/2018
54	Provision of Radio Advertisement Programme for NHC Projects	PA/066/2018-2019/HQ/N/09	Lot 1-3	RNCT	N/A	N/A	N/A	04/12/2018	11/12/2018	02/01/2019	04/01/2019	09/01/2019
55	Provision of Television Advertisement Programme for NHC Projects	PA/066/2018-2019/HQ/N/10	Lot 1-3	RNCT	N/A	N/A	N/A	04/12/2018	11/12/2018	02/01/2019	04/01/2019	09/01/2019
56	Provision of Bulk SMS for NHC project adverts	PA/066/2018-2019/HQ/N/11	1	CQ	N/A	N/A	N/A	04/12/2018	11/12/2018	02/01/2019	04/01/2019	09/01/2019
57	Pre-Qualification of Websites and blogs for provision of advertisement services	PA/066/2018-2019/HQ/N/12	1	CQ	05/12/2018	13/12/2018	03/01/2019	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
58	Provision of Marketing Agency Services	PA/066/2018-2019/HQ/N/13	1	NCB	N/A	N/A	N/A	01/02/2019	15/01/2019	05/03/2019	08/03/2019	13/03/2019

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
59	Provision of Sales Commission Agency Services	PA/066/2018-2019/HQ/N/14	1	NCB	N/A	N/A	N/A	03/01/2019	16/01/2019	04/02/2019	11/02/2019	12/02/2019
60	Provision of cleaning and Gardening services for NHC Head office	PA/066/2018-2019/HQ/N/15	1	NCB	N/A	N/A	N/A	05/12/2018	11/12/2018	03/01/2019	07/01/2019	11/01/2019
61	Provision of Air Ticketing services	PA/066/2018-2019/HQ/N/16	1	FWC-GPSA	N/A	N/A	N/A	07/11/2018	13/11/2018	05/12/2018	10/12/2018	13/12/2018
62	Repair and Maintenance of Construction Equipment	PA/066/2018-2019/HQ/N/17	Lot 1 & 2	SS	N/A	N/A	N/A	01/11/2018	07/11/2018	03/12/2018	06/12/2018	07/12/2018
63	Provision of Security Services at NHC Head office	PA/066/2018-2019/HQ/N/18	Lot 1 & 2	NCB	N/A	N/A	N/A	02/11/2018	15/11/2018	04/12/2018	07/12/2018	11/12/2018
64	Provision of Security Services for Non-permanent NHC locations	PA/066/2018-2019/HQ/N/19	1	NCB	N/A	N/A	N/A	04/12/2018	11/12/2018	02/01/2019	04/01/2019	09/01/2019
65	Repair and maintenance of Electrical Equipment at NHC Head Office	PA/066/2018-2019/HQ/N/20	Lot 1 - 5	TEMESA	N/A	N/A	N/A	03/01/2019	10/01/2019	04/02/2019	11/02/2019	12/02/2019
66	Provision of Fumigation services for NHC Head office	PA/066/2018-2019/HQ/N/21	1	CQ	N/A	N/A	N/A	05/11/2018	09/11/2018	04/12/2018	07/12/2018	11/12/2018
67	Provision Documents Image Digitization services	PA/066/2018-2019/HQ/N/22	1	NCB	N/A	N/A	N/A	05/12/2018	20/12/2018	03/01/2019	07/01/2019	11/01/2019
68	Repair and Maintenance of Fire Fighting Equipment and Fire detection sytem	PA/066/2018-2019/HQ/N/23	Lot 1 & 2	FWC-GPSA	N/A	N/A	N/A	05/12/2018	11/12/2018	03/01/2019	07/01/2019	11/01/2019
69	Provision of Car Truck Systems Serveive and Management	PA/066/2018-2019/HQ/N/24	1	SS	N/A	N/A	N/A	03/01/2019	11/01/2019	04/02/2019	07/02/2019	11/02/2019
70	Provision of Multifunctional (Printer/Photocopier/Scanner) machines service under lease arrangement	PA/066/2018-2019/HQ/N/25	1	NCB	N/A	N/A	N/A	04/02/2019	18/02/2019	05/03/2019	08/03/2019	13/03/2019
71	Provision of Network Vulnerability Test	PA/066/2018-2019/HQ/N/26	1	NCB	N/A	N/A	N/A	06/12/2018	21/12/2018	10/01/2019	14/01/2019	17/01/2019
3												
72	Provision of Microsoft Licenses	PA/066/2018-2019/HQ/N/27	1	SS	N/A	N/A	N/A	04/02/2019	11/02/2019	05/03/2019	08/03/2019	13/03/2019
4												
73	Provision of Maintenance and suprot services for Argus Software	PA/066/2018-2019/HQ/N/28	1	NCB	N/A	N/A	N/A	05/03/2019	12/03/2019	02/04/2019	05/04/2019	11/04/2019
5												
74	Provision of Internet Services to NHC Management	PA/066/2018-2019/HQ/N/29	1	RNCT	N/A	N/A	N/A	05/12/2018	12/12/2018	04/01/2019	17/01/2019	11/01/2019
75	Repair & Maintenance of Facilities at Kambarage House, NHC Head Office	PA/066/2018-2019/HQ/N/30	Lot 1 - 5	NCB	N/A	N/A	N/A	05/12/2018	14/12/2018	04/01/2019	17/01/2019	11/01/2019
76	Provision of Electronic Billboard Advertising Services	PA/066/2018-2019/HQ/N/31	1	NCB	N/A	N/A	N/A	10/12/2018	24/12/2018	14/01/2019	17/01/2019	21/01/2019
77	Repair and maintenance of Motor vehicles	PA/066/2018-2019/HQ/N/32	1	TEMESA	N/A	N/A	N/A	05/11/2018	13/11/2018	04/12/2018	07/12/2018	11/12/2018
MINOR AND MICRO VALUE PROCUREMENT - HEAD OFFICE												
78	Various Minor Value Procurement at NHC Head Office	PA/066/2018-2019/HQ/MVP/1	Various	CQ	N/A	N/A	N/A	07/11/2018	13/11/2018	05/12/2018	10/12/2018	13/12/2018
79	Various Micro value Procurement at NHC Head Office	PA/066/2018-2019/HQ/MCVP/1	Various	MCVP	N/A	N/A	N/A	03/12/2018	07/12/2018	02/01/2019	07/01/2019	09/01/2019
Disposal of Public assets												
1	Disposal of assets	PA/066/2018-2019/HQ/D/01	Various	NCB	N/A	N/A	N/A	01/04/2019	05/04/2019	23/04/2019	26/04/2019	30/04/2019
NHC REGIONAL TENDERS (Good, Works & Non Consultancy, Minor and Micro Value Procurement)												
KILIMANJARO REGION (KIL)												
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/KIL/G/01	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	28/12/2018	03/01/2019
2	Supply of Stationeries and Computer Consumables	PA/066/2018-2019/KIL/G/02	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	03/12/2018	07/12/2018	10/12/2018
3	Provision of Fumigation Services	PA/066/2018-2019/KIL/N/01	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
4	Repair and maintanance of office equipment	PA/066/2018-2019/KIL/N/02	Lot 1 - 2	FWC-GPSA	N/A	N/A	N/A	04/02/2019	11/02/2019	04/03/2019	08/03/2019	12/03/2019
5	Provision of Security Services	PA/066/2018-2019/KIL/N/03	1	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
6	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/KIL/N/04	Lot 1 - 2	TEMESA	N/A	N/A	N/A	05/11/2018	09/11/2018	03/12/2018	05/12/2018	05/12/2018
7	Various Minor value Procurement	PA/066/2018-2019/KIL/MVP/1	Various	CQ	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
8	Various Micro value Procurement	PA/066/2018-2019/KIL/MCVP/1	Various	MCVP	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
ARUSHA REGION (ARU)												
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018/2019/ARU/G/01	Lot 1 - 6	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
2	Supply and Fitting of Tyres and tubes	PA/066/2018/2019/ARU/G/02	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
3	Supply of Office Consumables	PA/066/2018/2019/ARU/G/03	1	FWC-GPSA	N/A	N/A	N/A	05/03/2019	08/02/2019	01/03/2019	06/03/2019	08/03/2019
4	Supply of Office Stationeries	PA/066/2018/2019/ARU/G/04	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
5	Supply of Food, Beverages and Cleaning items	PA/066/2018/2019/ARU/G/05	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/11/2018	03/12/2018	05/12/2018	05/12/2018
6	Supply of Heavy Duty Generator	PA/066/2018/2019/ARU/G/06	1	CQ	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
7	Supply, Installation and Commissioning of Office Equipment	PA/066/2018/2019/ARU/G/07	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	09/01/2019	05/02/2019	08/02/2019	11/02/2019
8	Supply of Building Materials for Proposed Renovation of Office Building on Plot No. 1/T Sokoine	PA/066/2018/2019/ARU/G/08	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
9	Provision of Security Services	PA/066/2018/2019/ARU/N/01	1	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
10	Provision of Cleaning Service	PA/066/2018/2019/ARU/N/02	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	03/12/2018	07/12/2018	10/12/2018
11	Provision of Fire Fighting Equipment	PA/066/2018/2019/ARU/N/03	1	FWC-GPSA	N/A	N/A	N/A	12/11/2018	26/11/2018	04/01/2019	08/01/2019	11/01/2019
12	Provision of Computer Services, Repair and Maintenance of Software and System Support	PA/066/2018/2019/ARU/N/04	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	08/11/2018	07/01/2019	11/01/2019	14/01/2019
13	Provision of Repair and maintainance of Office Equipment	PA/066/2018/2019/ARU/N/05	1	FWC-GPSA	N/A	N/A	N/A	03/12/2018	07/12/2018	04/01/2019	08/01/2019	10/01/2019
14	Repair and Maintanance of Motor vehicles	PA/066/2018/2019/ARU/N/06	1	TEMESA	N/A	N/A	N/A	05/12/2018	10/12/2018	10/01/2019	14/01/2019	17/01/2019
15	Various Minor value Procurement	PA/066/2018-2019/ARU/MVP/1	Various	MVP	N/A	N/A	N/A	07/12/2018	11/12/2018	11/01/2019	16/01/2019	21/01/2019
16	Various Micro value Procurement	PA/066/2018-2019/ARU/MCVP/1	Various	MCVP	N/A	N/A	N/A	10/12/2018	14/12/2018	14/01/2019	01/01/2019	24/01/2018
	DODOMA REGION (DOD)											
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/DOD/G/01	Lot 1 - 6	FWC-GPSA	N/A	N/A	N/A	03/01/2019	10/01/2019	04/02/2019	08/02/2019	11/02/2019
2	Supply of Food , Beverages and Cleaning items	PA/066/2018-2019/DOD/G/02	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	06/02/2019	11/02/2019	13/02/2019
3	Supply of Office Stationeries	PA/066/2018-2019/DOD/G/03	1	FWC-GPSA	N/A	N/A	N/A	07/01/2019	11/01/2019	07/02/2019	12/02/2019	15/02/2019
4	Supply and Fitting of Tyres and tubes	PA/066/2018-2019/DOD/G/04	1	FWC-GPSA	N/A	N/A	N/A	11/01/2019	15/01/2019	07/02/2019	12/02/2019	15/02/2019
5	Supply and Fitting of Office Furniture	PA/066/2018-2019/DOD/G/05	1	FWC-GPSA	N/A	N/A	N/A	14/01/2019	21/01/2019	13/02/2018	18/02/2019	20/02/2019
6	Supply of Office Consumables	PA/066/2018-2019/DOD/G/06	1	FWC-GPSA	N/A	N/A	N/A	07/02/2019	11/02/2019	04/03/2019	08/03/2019	11/03/2019
7	Provision of Security Services	PA/066/2018-2019/DOD/N/01	1	CQ	N/A	N/A	N/A	09/002/2019	14/02/2019	05/03/2019	11/03/2019	12/03/2019
8	Provision of Security Services for Iyumbu Project	PA/066/2018-2019/DOD/N/02	1	CQ	N/A	N/A	N/A	07/02/2019	11/02/2019	11/03/2019	18/03/2019	20/03/2019
9	Provision of Cleaning Service	PA/066/2018-2019/DOD/N/03	1	FWC-GPSA	N/A	N/A	N/A	08/02/2019	15/02/2019	11/03/2019	15/03/2019	18/30/2019
10	Repair and maintainance of Fire Fighting Equipment	PA/066/2018-2019/DOD/N/04	1	FWC-GPSA	N/A	N/A	N/A	06/02/2019	13/02/2019	07/03/2019	11/03/2019	18/03/2019
11	Repair and maintainance of Office Equipment	PA/066/2018-2019/DOD/N/05	1	FWC-GPSA	N/A	N/A	N/A	04/03/2019	15/03/2019	04/04/2019	08/04/2019	11/04/2019
12	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/DOD/N/06	1	FWC-GPSA	N/A	N/A	N/A	05/03/2019	12/03/2019	05/02/2019	08/05/2019	12/04/2019
13	Various Minor value Procurement	PA/066/2018-2019/DOD/MVP/1	Various	CQ	N/A	N/A	N/A	07/03/2019	14/03/2019	05/04/2019	08/05/2019	12/04/2019
14	Various Micro value Procurement	PA/066/2018-2019/DOD/MCVP/1	Various	MCVP	N/A	N/A	N/A	11/03/2019	18/03/2019	08/04/2018	12/04/2019	15/04/2019
	UPANGA REGION (UPA)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/UPA/G/01	Lot 1 - 6	FWC-GPSA	N/A	N/A	N/A	13/03/2019	20/03/2019	09/03/2019	11/03/2019	16/03/2019
2	Supply of Paints and Painting materials	PA/066/2018-2019/UPA/G/02	1	FWC-GPSA	N/A	N/A	N/A	05/04/2019	12/04/2019	06/05/2019	10/05/2019	13/05/2019
3	Supply of Coarse aggregate and Sand for Maintanance works	PA/066/2018-2019/UPA/G/03	Lot 1- 3	CQ	N/A	N/A	N/A	09/04/2019	16/04/2019	06/05/2019	10/05/2019	13/05/2019

[illegible]

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
2	Supply and Fitting of Tyres and tubes	PA/066/2018-2019/MOR/G/02	1	FWC-GPSA	N/A	N/A	N/A	01/11/2018	05/11/2018	03/12/2018	06/12/2018	10/12/2018
3	Supply of Office Stationeries	PA/066/2018-2019/MOR/G/03	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
4	Provision of Security Services	PA/066/2018-2019/MOR/N/01	1	FWC-GPSA	N/A	N/A	N/A	01/02/2019	06/02/2019	01/03/2019	11/03/2019	13/03/2019
5	Repair and Maintanance of Fire Extinguishers	PA/066/2018-2019/MOR/N/02	1	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
6	Various Minor value Procurement	PA/066/2018-2019/MOR/MVP/1	Various	CQ	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
7	Various Micro value Procurement	PA/066/2018-2019/MOR/MCVP/1	Various	MCVP	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
	MWANZA REGION (MWA)											
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018/2019/MWA/G/01	Lot 1 - 5	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
2	Supply and Fitting of Tyres and tubes	PA/066/2018/2019/MWA/G/02	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/11/2018	03/12/2018	05/12/2018	05/12/2018
3	Supply of Office Consumables	PA/066/2018/2019/MWA/G/03	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
4	Supply of Office Stationeries	PA/066/2018/2019/MWA/G/04	1	FWC-GPSA	N/A	N/A	N/A	01/11/2018	05/11/2018	03/12/2018	06/12/2018	10/12/2018
5	Supply and Office equipment	PA/066/2018/2019/MWA/G/05	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
6	Supply of Newspapers & Periodicals	PA/066/2018/2019/MWA/G/06	1	SS	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
7	Supply of Office cleaning Materials	PA/066/2018/2019/MWA/G/07	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
8	Provision of Security Services	PA/066/2018/2019/MWA/N/01	1	CQ	N/A	N/A	N/A	01/02/2019	06/02/2019	01/03/2019	11/03/2019	13/03/2019
9	Provision of Cleaning Service	PA/066/2018/2019/MWA/N/02	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
10	Repair and maintanance of Fire Fighting Equipment	PA/066/2018/2019/MWA/N/03	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
11	Provision of Repair and maintanance of Office Equipment	PA/066/2018/2019/MWA/N/04	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
12	Repair and Maintanance of Motor vehicles	PA/066/2018/2019/MWA/N/05	1	TEMESA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
13	Various Minor value Procurement	PA/066/2018-2019/MWA/MVP/1	Various	CQ	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
14	Various Micro value Procurement	PA/066/2018-2019/MWA/MCVP/1	Various	MCVP	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
	KIGOMA REGION (KIG)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/KIG/G/01	Lot 1 - 13	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
2	Supply of Stationeries and computer consumables	PA/066/2018-2019/KIG/G/02	1	FWC-GPSA	N/A	N/A	N/A	01/02/2019	06/02/2019	01/03/2019	11/03/2019	13/03/2019
3	Supply of Cleaning materials	PA/066/2018-2019/KIG/G/03	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
4	Provision of Fumigation Services	PA/066/2018-2019/KIG/N/01	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
5	Repair and maintanance of ofice equipment	PA/066/2018-2019/KIG/N/02	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/11/2018	03/12/2018	05/12/2018	05/12/2018
6	Provision of Security Services	PA/066/2018-2019/KIG/N/03	1	CQ	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
7	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/KIG/N/04	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
8	Various Minor value Procurement	PA/066/2018-2019/KIG/MVP/1	Various	CQ	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
9	Various Micro value Procurement	PA/066/2018-2019/KIG/MCVP/1	Various	MCVP	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
	TANGA REGION (TAN)											
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/TAN/G/01	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
2	Supply of Office Stationeries	PA/066/2018-2019/TAN/G/02	1	MVP	N/A	N/A	N/A	05/03/2019	08/02/2019	01/03/2019	06/03/2019	08/03/2019

[illegible]

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
10	Provision of Repair and maintainance of Office Equipment	PA/066/2018/2019/KAT/N/04	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
11	Repair and Maintanance of Motor vehicles	PA/066/2018/2019/KAT/N/05	1	TEMESA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
12	Various Minor value Procurement	PA/066/2018-2019/KAT/MVP/1	Various	CQ	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
13	Various Micro value Procurement	PA/066/2018-2019/KAT/MCVP/1	Various	MCVP	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
	IRINGA REGION (IRI)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/IRI/G/01	Lot 1 - 5	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
2	Supply of Stationeries and computer consumables	PA/066/2018-2019/IRI/G/02	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
3	Provision of Fumigation Services	PA/066/2018-2019/IRI/N/01	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
4	Repair and maintainance of office equipment	PA/066/2018-2019/IRI/N/02	1	FWC-GPSA	N/A	N/A	N/A	01/02/2019	06/02/2019	01/03/2019	11/03/2019	13/03/2019
5	Provision of Security Services	PA/066/2018-2019/IRI/N/03	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
6	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/IRI/N/04	1	FWC-GPSA	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
7	Various Minor value Procurement	PA/066/2018-2019/IRI/MVP/1	Various	CQ	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
8	Various Micro value Procurement	PA/066/2018-2019/IRI/MCVP/1	Various	MCVP	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
	RUVUMA REGION (RUV)											
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/RUV/G/01	Lot 1 - 2	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
2	Supply and Fitting of Tyres and tubes	PA/066/2018-2019/RUV/G/02	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
3	Supply of Office Stationeries	PA/066/2018-2019/RUV/G/03	1	FWC-GPSA	N/A	N/A	N/A	04/01/2019	08/01/2019	04/02/2019	08/02/2019	11/02/2019
4	Supply of Furniture & fittings	PA/066/2018-2019/RUV/G/04	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
5	Provision of Security Services	PA/066/2018-2019/RUV/N/01	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/11/2018	03/12/2018	05/12/2018	05/12/2018
6	Repair and Maintanance of Fire Extinguishers	PA/066/2018-2019/RUV/N/02	1	FWC-GPSA	N/A	N/A	N/A	04/01/2019	08/01/2019	04/02/2019	08/02/2019	11/02/2019
7	Various Minor value Procurement	PA/066/2018-2019/RUV/MVP/1	Various	CQ	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
8	Various Micro value Procurement	PA/066/2018-2019/RUV/MCVP/1	Various	MCVP	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
	LINDI REGION (LIN)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/LIN/G/01	Lot 1 - 5	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
2	Supply of Stationeries and computer consumables	PA/066/2018-2019/LIN/G/02	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
3	Supply of Tyres and Tubes	PA/066/2018-2019/LIN/G/03	1	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
4	Supply of Cleaning Materials	PA/066/2018-2019/LIN/G/04	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
5	Provision of Fumigation Services	PA/066/2018-2019/LIN/N/01	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
6	Repair and maintainance of office equipment	PA/066/2018-2019/LIN/N/02	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
7	Provision of Security Services	PA/066/2018-2019/LIN/N/03	1	CQ	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
8	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/LIN/N/04	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
9	Various Minor value Procurement	PA/066/2018-2019/LIN/MVP/1	Various	CQ	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
10	Various Micro value Procurement	PA/066/2018-2019/LIN/MCVP/1	Various	MCVP	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
	MARA REGION (MAR)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/MAR/G/01	Lot 1-5	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
2	Supply of Stationeries and computer consumables	PA/066/2018-2019/MAR/G/02	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
3	Supply of tyres and tubes for Motor Vehicle	PA/066/2018-2019/MAR/G/03	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	08/01/2019	01/02/2019	05/02/2019	08/02/2019
4	Provision of Fumigation Services	PA/066/2018-2019/MAR/N/01	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/11/2018	03/12/2018	05/12/2018	05/12/2018
5	Repair and maintanance of office equipment	PA/066/2018-2019/MAR/N/02	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
6	Provision of Security Services	PA/066/2018-2019/MAR/N/03	1	CQ	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
7	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/MAR/N/04	1	TEMESA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
8	Provision of Cleaning Service	PA/066/2018-2019/MAR/N/05	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
9	Various Minor value Procurement	PA/066/2018-2019/MAR/MVP/1	Various	CQ	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
10	Various Micro value Procurement	PA/066/2018-2019/MAR/MCVP/1	Various	MCVP	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
	KAGERA REGION (KAG)											
1	Supply of Materials for Repair and Maintanance of Rental Houses for Bukoba	PA/066/2018-2019/KAG/G/01	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
2	Supply of Materials for Repair and Maintanance of Rental Houses for Chato Estate	PA/066/2018-2019/KAG/G/02	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
3	Supply of Materials for Repair and Maintanance of Rental Houses for Muleba estate	PA/066/2018-2019/KAG/G/03	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
4	Supply of Materials for Proposed Renovation of NHC Regional office	PA/066/2018-2019/KAG/G/04	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
5	Supply of Office consumables and sanitary materials	PA/066/2018-2019/KAG/G/05	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
6	Supply and Fitting of Tyres and tubes for motor vehicles	PA/066/2018-2019/KAG/G/06	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
7	Supply of Office Stationeries	PA/066/2018-2019/KAG/G/07	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
8	Supply of office Equipment & Furniture	PA/066/2018-2019/KAG/G/08	1	FWC-GPSA	N/A	N/A	N/A	03/01/2019	07/01/2019	01/02/2019	06/02/2019	08/02/2019
9	Supply, Installation and Testing and maintanance of Air conditioners	PA/066/2018-2019/KAG/G/09	1	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
8	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/TAB/N/04	1	TEMESA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
9	Various Minor value Procurement	PA/066/2018-2019/TAB/MVP/1	Various	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
10	Various Micro value Procurement	PA/066/2018-2019/TAB/MCVP/1	Various	CQ	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
	KINONDONI REGION (KIN)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/KIN/G/01	Lot 1 - 4	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
2	Supply of Stationeries and Computer Consumables	PA/066/2018-2019/KIN/G/02	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	03/01/2019	08/01/2019	10/01/2019
3	Repair and maintanance of Motor Vehicle	PA/066/2018-2019/KIN/N/01	1	FWC-TEMESA	N/A	N/A	N/A	04/01/2019	08/01/2019	04/02/2019	08/02/2019	11/02/2019
4	Provision of Fumigation Services	PA/066/2018-2019/KIN/N/02	1	FWC-GPSA	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
5	Provision of Security Services for NHC Regional Office and Valhala Estate	PA/066/2018-2019/KIN/N/03	1	FWC-GPSA	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
6	Repair and Maintanance of Office Equipment	PA/066/2018-2019/KIN/N/04	Lot 1 - 3	FWC-GPSA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
7	Various Minor value Procurement	PA/066/2018-2019/KIN/MVP/1	Various	CQ	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
8	Various Micro value Procurement	PA/066/2018-2019/KIN/MCVP/1	Various	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
	SHINYANGA REGION (SHI)											
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/SHI/G/01	Lot 1 - 6	FWC-GPSA	N/A	N/A	N/A	02/11/2018	07/11/2018	04/12/2018	10/12/2018	13/12/2018
			1									
2	Supply and Fitting of Tyres and tubes	PA/066/2018-2019/SHI/G/02	1	FWC-GPSA	N/A	N/A	N/A	04/01/2019	08/01/2019	04/02/2019	08/02/2019	11/02/2019
3	Supply of Office Consumables	PA/066/2018-2019/SHI/G/03	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
4	Supply of Office Stationeries	PA/066/2018-2019/SHI/G/04	1	FWC-GPSA	N/A	N/A	N/A	02/01/2019	07/01/2019	05/02/2019	08/02/2019	11/02/2019
5	Supply of Cleaning Materials	PA/066/2018-2019/SHI/G/05	1	FWC-GPSA	N/A	N/A	N/A	04/01/2019	08/01/2019	04/02/2019	08/02/2019	11/02/2019
6	Supply of Furniture and office Equipment	PA/066/2018-2019/SHI/G/06	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	07/11/2018	04/12/2018	10/12/2018	13/12/2018
7	Repair and Maintanance of Motor vehicles	PA/066/2018-2019/SHI/N/01	1	TEMESA	N/A	N/A	N/A	04/12/2018	10/12/2018	03/01/2019	07/01/2019	11/01/2019
8	Provision of Security Services for NHC Regional Office	PA/066/2018-2019/SHI/N/02	1	CQ	N/A	N/A	N/A	04/01/2019	08/01/2019	04/02/2019	08/02/2019	11/02/2019
9	Provision of Security Service for NHC Project at Bukondamoyo	PA/066/2018-2019/SHI/N/03	1	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
10	Various Minor value Procurement	PA/066/2018-2019/SHI/MVP/1	Various	CQ	N/A	N/A	N/A	02/01/2019	07/01/2019	05/02/2019	08/02/2019	11/02/2019
11	Various Micro value Procurement	PA/066/2018-2019/SHI/MCVP/1	Various	CQ	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
	ILALA REGION (ILA)											
1	Supply of materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/ILA/G/01	Lot 1 - 6	RNCT	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
2	Supply of Painting materials	PA/066/2018-2019/ILA/G/02	1	CQ	N/A	N/A	N/A	04/03/2019	08/03/2019	02/04/2019	05/04/2019	09/04/2019
3	Supply of Bricks and associated materials	PA/066/2018-2019/ILA/G/03	Lot 1 - 3	CQ	N/A	N/A	N/A	04/03/2019	08/03/2019	02/04/2019	05/04/2019	09/04/2019
4	Supply of Coarse aggregate and Sand for Maintanance works Coarse aggregate (M3)	PA/066/2018-2019/ILA/G/04	Lot 1 - 3	CQ	N/A	N/A	N/A	02/01/2019	07/01/2019	05/02/2019	08/02/2019	11/02/2019
5	Supply of Stationeries and computer consumables	PA/066/2018-2019/ILA/G/05	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
6	Supply of office equipment	PA/066/2018-2019/ILA/G/06	1	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
7	Supply and Fitting of Tyres and tubes	PA/066/2018-2019/ILA/G/07	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
8	Provision of Security Services for NHC Regional Office	PA/066/2018-2019/ILA/N/01	1	FWC-GPSA	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
9	Various Minor value Procurement	PA/066/2018-2019/ILA/MVP/1	Various	CQ	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
10	Various Micro value Procurement	PA/066/2018-2019/ILA/MCVP/1	Various	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018

S/No	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
	SINGIDA REGION (SIN)											
1	Supply of Materials for Repair and Maintanance of Rental Houses and Office buildings	PA/066/2018-2019/SIN/G/01	Lot 1 - 6	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
2	Supply and Fitting of Tyres and tubes	PA/066/2018/2019/SGD/G/02	1	CQ	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
3	Supply of Office Consumables	PA/066/2018-2019/SIN/G/03	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
4	Supply of Office Stationeries	PA/066/2018/2019/SGD/G/04	1	FWC-GPSA	N/A	N/A	N/A	05/11/2018	09/12/2018	24/12/2018	27/12/2018	03/01/2019
5	Supply of Cleaning Materials	PA/066/2018-2019/SIN/G/05	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
6	Supply and Fitting of Office Furniture	PA/066/2018/2019/SGD/G/06	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
7	Supply, Installation and Commissioning of Office Equipment	PA/066/2018/2019/SGD/G/07	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
8	Provision of Security Services	PA/066/2018-2019/SIN/N/01	1	CQ	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
9	Provision of Fire Fighting Equipment	PA/066/2018-2019/SIN/N/02	1	FWC-GPSA	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
10	Provision of Computer Services,Repair and Manintance and Software System Support	PA/066/2018-2019/SIN/N/03	1	CQ	N/A	N/A	N/A	02/11/2018	06/11/2018	04/12/2018	06/12/2018	10/12/2018
11	Repair and Maintanance of Office Equipment	PA/066/2018-2019/SIN/N/04	1	FWC-GPSA	N/A	N/A	N/A	04/12/2018	07/12/2018	02/01/2019	04/01/2019	09/01/2019
12	Repair and Maintanance of Motor Vehicles	PA/066/2018-2019/SIN/N/05	1	TEMESA	N/A	N/A	N/A	01/02/2019	07/02/2019	04/03/2019	07/03/2019	11/03/2019
13	Various Minor value Procurement	PA/066/2018-2019/SIN/MVP/1	Various	CQ	N/A	N/A	N/A	01/11/2018	06/11/2018	04/12/2018	07/12/2018	12/12/2018
14	Various Micro value Procurement	PA/066/2018-2019/SIN/MCVP/1	Various	CQ	N/A	N/A	N/A	05/03/2019	12/03/2019	03/04/2019	08/04/2019	10/04/2019
LEGEND NCT - National Competitive Tendering ICT - International Competitive Tendering CQ - Competitive Quotation RNCT - Restricted National Competitive Tendering FA - Force Account MVP - Minor Value Procurement FWA - Framework Agreement N/A - Not Applicable MVP - Minor Value Procurement Method MCVP - Macor Value Procurement Method DC - Direct Contracting TEMESA - Tanzania Electrical, Mechanical and Services Agency FWC-GPSA - Freamework Contract GPSA GPSA - Government Procurement and Services Agency												
APPROVED Pursuant to Section 49(2) of the Public Procurement Act No.7, 2011 Signature: CHAIRPERSON, BOARD OF DIRECTORS NATIONAL HOUSING CORPORATION												

B: CONSULTANCY SERVICES

S/No	Description	Basic Data					Request for Expression of Interest			Invitation of proposals and approval for award				
		Tender No.	Lot Number	Procurement Method	Selection Method	Contract Type	Invitation Date	Closing-Opening	Notification Date	Consultant Proposals		Notice of intention to award Date	Vetting/ Ratification of contracts	Notification Date
										Invitation Date	Submission/ Opening Date			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Provision of IFRS Training services	PA/066/2018-2019/HQ/C/01	1	IC	QCBS	L/Sum	09/11/2018	16/11/2018	11/12/2018	02/01/2019	11/01/2019	04/03/2019	08/03/2019	12/03/2019
2	Provision of Actuarial valuation services for accounting purpose	PA/066/2018-2019/HQ/C/02	1	IC	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
3	Provision of Leadership Academy Phase II	PA/066/2018-2019/HQ/C/03	1	IC	QCBS	L/Sum	10/01/2019	18/01/2019	07/02/2019	06/03/2019	15/03/2019	03/05/2019	07/05/2019	10/05/2019
4	Provision of Customer Care Training services	PA/066/2018-2019/HQ/C/04	1	NCS	QCBS	L/Sum	02/10/2018	10/10/2018	07/11/2018	04/12/2018	13/12/2018	01/02/2019	05/02/2019	08/02/2019
5	Provision of Staff Recruitment services	PA/066/2018-2019/HQ/C/05	1	RNS	QCBS	L/Sum	N/A	N/A	N/A	06/03/2019	15/03/2019	03/05/2019	07/05/2019	10/05/2019
6	Job Evaluation and Workload Analysis and Manning level	PA/066/2018-2019/HQ/C/06	1	NCS	QCBS	L/Sum	10/01/2019	18/01/2019	07/02/2019	06/03/2019	15/03/2019	03/05/2019	07/05/2019	10/05/2019
7	Preparation and Development of NHC Application Software	PA/066/2018-2019/HQ/C/07	1	IC	QCBS	L/Sum	11/10/2018	19/10/2018	12/11/2018	03/12/2018	12/12/2018	06/02/2019	14/02/2019	15/02/2019
8	Provision of Legal services on call basis	PA/066/2018-2019/HQ/C/08	1	NCS	QCBS	L/Sum	22/10/2018	29/10/2018	20/12/2018	02/01/2019	09/01/2019	04/03/2019	12/03/2019	12/03/2019
9	Pre-qualification of consultants for Environmental and Social Impact Assessment Study for Proposed Construction of Satellite Cities	PA/066/2018-2019/HQ/C/09	1	NCS	QCBS	L/Sum	11/10/2018	19/10/2018	12/11/2018	03/12/2018	12/12/2018	06/02/2019	14/02/2019	15/02/2019
10	Pre-qualification of Consulting Firms for Provision of Consultancy services for Valuation Investments Properties for Various Purposes	PA/066/2018-2019/HQ/C/10	1	NCS	QCBS	L/Sum	11/10/2018	19/10/2018	12/11/2018	03/12/2018	12/12/2018	06/02/2019	14/02/2019	15/02/2019
11	Provision of Consultancy services for valuation and business viability of JV projects matured for buy back decision	PA/066/2018-2019/HQ/C/11	1	RNCS	QCBS	L/Sum	N/A	N/A	N/A	05/03/2019	13/03/2019	03/05/2019	07/05/2019	10/05/2019
12	Provision of Consultancy services for verification of existing shares owned by NHC in the developed properties	PA/066/2018-2019/HQ/C/12	1	RNCS	QCBS	L/Sum	N/A	N/A	N/A	05/03/2019	13/03/2019	03/05/2019	07/05/2019	10/05/2019
13	Provision of Consultancy services for best engagement model for NHC JV Projects, REIT and revision of JV Investment Policy	PA/066/2018-2019/HQ/C/13	1	RNCS	QCBS	L/Sum	N/A	N/A	N/A	05/12/2018	14/12/2018	05/02/2019	08/02/2019	12/02/2019
14	Preparation of Satellite Cities/Master Plans for Mbezi one - at Mbezi Beach, Kinondoni Dar es salaam, Tanzania	PA/066/2018-2019/HQ/C/14	1	NCS	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
15	Preparation of Satellite Cities/Master Plans for Chato, Geita Tanzania	PA/066/2018-2019/HQ/C/15	1	NCS	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
16	Preparation of Satellite Cities/Master Plans for Songwe Region, Tanzania	PA/066/2018-2019/HQ/C/16	1	NCS	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
17	Preparation of Satellite Cities/Master Plans for Kibondo, Kigoma Region, Tanzania	PA/066/2018-2019/HQ/C/17	1	NCS	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
18	Preparation of Satellite Cities/Master Plans for Pemba Mnazi	PA/066/2018-2019/HQ/C/18	1	NCS	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
19	Preparation of Satellite Cities/Master Plans for Bagamoyo	PA/066/2018-2019/HQ/C/19	1	NCS	QCBS	L/Sum	21/12/2018	28/12/2018	12/02/2019	05/03/2019	12/03/2019	03/05/2019	08/05/2019	12/05/2019
20	Environmental and Social Impact Assessment Study for Proposed construction of Commercial Buildings	PA/066/2018-2019/HQ/C/20	Lot 1-3	RNCS	QCBS	L/Sum	N/A	N/A	N/A	03/12/2018	12/12/2018	06/02/2019	14/02/2019	15/02/2019
21	Environmental and Social Impact Assessment Study for Proposed Construction of Satellite Cities	PA/066/2018-2019/HQ/C/21	Lot 1-4	RNCS	QCBS	L/Sum	N/A	N/A	N/A	05/03/2019	13/03/2019	03/05/2019	07/05/2019	10/05/2019
22	Environmental and Social Impact Assessment Study for Various NHC Projects	PA/066/2018-2019/HQ/C/22	Lot 1-6	RNCS	QCBS	L/Sum	N/A	N/A	N/A	03/12/2018	11/12/2018	05/02/2019	08/02/2019	12/02/2019
23	Geotechnical investigations for Proposed Construction of Affordable Housing Projects	PA/066/2018-2019/HQ/C/23	Lot 1-3	RNCS	QCBS	L/Sum	N/A	N/A	N/A	03/12/2018	11/12/2018	05/02/2019	08/02/2019	12/02/2019
24	Feasibility study for Potential Projects under Revenue Sharing Module (RSM) and Build Operate Transfer (BoT) Mode	PA/066/2018-2019/HQ/C/24	Lot 1-4	NCS	QCBS	L/Sum	14/12/2018	21/12/2018	13/01/2019	08/02/2019	15/02/2019	03/04/2019	08/04/2019	11/04/2019
25	Consultancy Services for Design, Supervision on Plot 556 Kalenga Street Upanga - Dar es Salaam	PA/066/2018-2019/HQ/C/25	1	NCS	QCBS	L/Sum	10/10/2018	19/10/2018	09/11/2018	05/12/2018	14/12/2018	05/02/2019	08/02/2019	12/02/2019
26	Geotechnical Investigations for Proposed Construction on of Commercial Buildings	PA/066/2018-2019/HQ/C/26	Lot 1-3	NCS	QCBS	L/Sum	05/10/2018	12/10/2018	15/11/2018	03/12/2018	11/12/2018	05/02/2019	08/02/2019	12/02/2019
27	Provision of Technical Audit Services for Constructed JV Projects	PA/066/2018-2019/HQ/C/27	Lot 1-7	NCS	QCBS	L/Sum	22/10/2018	29/10/2018	20/12/2018	02/01/2019	09/01/2019	04/03/2019	12/03/2019	12/03/2019
28	Provision of Consultancy Services for Board Evaluation	PA/066/2018-2019/HQ/C/28	1	MVP	QCBS	L/Sum	N/A	N/A	N/A	15/01/2019	22/01/2019	05/03/2019	08/03/2019	11/03/2019
29	Provision of Consultancy services for Desktop Valuation of NHC properties for Accounting Purposes	PA/066/2018-2019/HQ/C/29	1	RNCS	QCBS	L/Sum	N/A	N/A	N/A	08/02/2019	15/02/2019	03/04/2019	08/04/2019	11/04/2019
30	Provision of Consultancy services for Valuation of NHC properties for Mortgage Financing Purposes	PA/066/2018-2019/HQ/C/30	Lot 1-5	RNCS	QCBS	L/Sum	N/A	N/A	N/A	08/02/2019	15/02/2019	03/04/2019	08/04/2019	11/04/2019

LEGEND

- NCS - National Competitive Selection
RNCS - Restricted National Competitive Selection
IC - Individual Consultancy
L/Sum - Lumpsum
QCBS - Quality and Cost Based Selection
N/A - Not Applicable
JV - Joint Venture

APPROVED Pursuant to Section 49(2) of the Public Procurement Act No.7, 2011
Signature:

CHAIRPERSON, BOARD OF DIRECTORS
NATIONAL HOUSING CORPORATION